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SUMMARY FUTURESWORK PLAN 
Goal: Develop CON Application for New Inpatient and Community Bed Capacities for Vermont State Hospital Successor Facilities 
Benchmark Objectives and Related Tasks  Who is Responsible for Achieving 

Benchmark Tasks 
Duration  Start  End 

Benchmark Objective 1: Assess inpatient configurations based on feasibility 
analysis of multiple options—for both integrated and standalone  facilities 
(CCON Scope: 2,5,10,13,14,21,23,26; Conditions: 4, 13,15,17,18)  See related 
Benchmark Objective 5. Completed 

DMH  Staff / BGS Staff/ Architecture+ /AHS 
/Potential Partner Hospitals/ PHPG in consultation 
with Legislature, BISHCA and mental health 
stakeholder community 

4 –6mo 
all tasks 

May 07  Sept /Oct  07 

Benchmark Objective 2: Select Model & Site for Phase 1  CON Application: 
(from 5 Models – 21 Sites) (CCON Scope: 2,3,5,9,13,19,20, 23, 26, 
27,30,31;Conditions: 14,15,16,17,19) 
(Complete planning  in time for Dec 2008 Part  1 CON Application. Time line 
revised to Dec 08 for CON App for 15 bed secure residential facility) 

Secretary AHS (in consultation 
with Legislature ) Commissioner of DMH & Deputy in 
consultation with Transformation Council and mental 
health stakeholder community 

12 months  Aug  07  Aug  08* 

Benchmark Objective 3  Assure mental health consumer & stakeholder 
participation  (CCON Condition 19)  (Ongoing) 

DMH Commissioner, Deputy, Staff in consultation 
with Legislature, BISHCA 

0ngoing  Ongoing  Ongoing 

Benchmark Objective 4: Develop  program design for  new  levels of care for 
VSH  patients & DOC inmates needing acute inpatient care (with outside 
review): (CCON  Scope : 3,6,7,9,20,24,26; Conditions: 14,15, 16, 18) 
(Time line revised) Part 2 CON 

DMH Commissioner, Deputy, Staff /DOC/potential 
partners in consultation with Transformation Council 
and mental health stakeholder community, BISHCA, & 
Legislature 

1 – 26  months  Oct 07  Dec 09 

Benchmark Objective 5: Develop architectural, site & construction plans for 
most feasible option(s) demonstrating conformity with relevant CON criteria. 
(CCON Scope: 1,9,12,13,14; Conditions 14, 17)  (Time line revised for both 15 
bed secure residential and acute inpatient hospital facilities) Part 1, Part 2 CON 

DMH/ BGS/A&E Consultants / Potential Hospital 
Partners in consultation with Legislature, BISHCA, 
Transformation Council, mental health stakeholder 
community 

1  32 months  May 07  Dec 08/ Dec 
09 

Benchmark Objective 6: Identify  and plan to mitigate human services impacts 
of potential  selected sites (CCON Scope: 14, 29, 32)  Part 2 CON 

DMH / Potential Hospital Partners in consultation with 
Legislature, BISHCA, Transformation Council, mental 
health stakeholder community 

142 months  Sept 07  Jan 09 and 
ongoing  to 
Feb 12 

Benchmark Objective  7: Develop long  range financing plan that reflects 
balance between inpatient services & the community system of care. (CCON 
Scope: 8, 12,  27, 30; CCON Condition: 15, 17) 

DMH/ BGS/ Potential Hospital Partners / JFO / 
OVHA/ AHS in consultation with Legislature, 
BISHCA, Transformation Council, mental health 
stakeholder community 

3  28 months  May 07  Sept 09 

Benchmark Objective 8. Develop partner agreements for planning, construction 
& facility operations (CCON Scope: 11; Condition 17, 18) Part 2 CON 

DMH / BGS/ Potential Hospital Partners in 
consultation with Legislature, BISHCA, 
Transformation Council, mental health stakeholder 
community 

Ongoing: phase 
of agreements 

Sept 07  Jan 2012 
(program 
operations) 

Benchmark Objective 9: Develop work force recruitment & retention plan to 
adequately & appropriately support new inpatient  programs (CCON 
Condition 18)  Part 2 CON 

DMH/ Potential Hospital Partners / VSH / in 
consultation with VSEA, Legislature, BISHCA, 
Transformation Council, mental health stakeholder 
community 

9 months  Dec 07  Dec 09 

Benchmark Objectives 10.1 – 10.6  Develop Community Capacities (CCON 
Scope: 1, 15,16,17,18, 24, 25, 28, 29, 30, 32; Conditions: 15: 
community residential recovery 
crisis stabilization beds (10) 
peer services 
care management system 
increase housing resources 
alternative transportation system 

DMH / Designated Agencies / Potential Hospital 
Partners/ mental health stakeholder community/ 
Housing community in consultation with 
Transformation Council, BISHCA & Legislature 

ongoing  Jan 06  ongoing 
to Sept 2010 

*NOTE: Highlighted dates indicate revised time lines. This Work Plan envisions a multistage CON Application process: Part 1 will address the 15 bed 
Secure Residential Facility, Part 2 the inpatient Hospital.


